AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of6

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
10 2007JUN27 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
U.S. ARMY TACOM LCMC DCVA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
LESLIE O LEW S (586) 753- 2054 (TACOM
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GJD
HTTP: / / CONTRACTI NG. TACOM ARMWY. M L WARREN, M  48397-5000
WEAPON SYSTEM WPN SYS: Kz
EMAI L: LESLI E. O LEW S@JS. ARWY. M L SCD B PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP, LLC
38500 MOUND ROAD
STERLI NG HEI GHTS, M 48310-3260

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

Ws6HZV- 07- D- ML12/ 0012
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2007FEB02

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $18, 557. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: A It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order islssued Pursuant To: FAR 52.243-2 - CHANGES The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEIEE

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
LESLIE O LEWS
LESLI E. O. LEW S@JS. ARMWY. M L (586) 753- 2054

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2007JUN27
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 6

CONTINUATION SHEET
PIIN/SIIN Ws6HZV- 07- D-ML12/ 0012 MOD/AMD 10

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Stryker Systens Engi neering Support (SES)

1. This Mdification 09 to Delivery Order 0012 under Requirenents Contract Wb6HZV-07-D-ML12 is a unilateral action.
2. The purpose of this nodification is to issue a change order in accordance with FAR O ause 52.243-2 entitled, "Changes - Cost
Rei mbursement (Alternate I1) (Apr 1984) which requires the Contractor to performthe necessary engineering design effort specified in
Wrk Directive 0012-502, Revision 4 - Systens Engineering as outlined bel ow
(a) add a New Task 16 - Priority 1 entitled, "Fire Retardant Hydraulic (FRH) Fluid and N trogen Gauges"
(b) re-prioritize the follow ng:
- Task 1 for Study of RAS Integration with MCV Troop Carrier Kit is changed fromPriority 1 to Priority 14 -
- Task 2 for ATGM Ml es XXl Support renains unchanged at Priority 2
- Task 3 for RAS SRAT Software Update remains unchanged at Priority 3
- Task 4 for Teardown and Analysis of 2 RESET FUPP is changed fromPriority 4 to Priority 6
- Task 9 for Air Warrior MCS Integration is changed fromPriority 5 to Priority 4
- Task 10 for MImar Swivel Munt Integration is changed fromPriority 6 to Priority 5
- Task 5 for DM S Analysis is changed fromPriority 7 to Priority 16
- Task 6 for ESV Ladder Renpval (Rack Redesign) is changed fromPriority 8 to Priority 7
- Task 7 for ESV LMs Software Update is changed fromPriority 9 to Priority 8
- Task 8 for M240 Machine Gun Munt is changed fromPriority 10 to Priority 9

- Task 11 for CAI SR Tasks is changed fromPriority 11 to Priority 15

- Task 12 for SAPS Antenna/ Antenna Rel ocation is now changed to S| NCGARS/ EPLARS ATGM Ant enna Rel ocati on
and is changed fromPriority 12 to Priority 10

- Task 13 for MEV Litter Lift - Add Litter Lift Control Switch is changed fromPriority 13 to Priority 11
- Task 14 for GDLS Analysis of Items for GFE and CFE is now changed fromPriority 14 to Priority 13

- Task 15 for CBS without SLAT is changed fromPriority 15 to Priority 12

3. The Contractor shall submt a cost report of the manhours and dollars expended under the aforenentioned work directive in accordance
with the Contract Data Requirenents List (CDRL) AO0O7 entitled, "Level of Effort Cost Status Report". The cost report shall include
nmonthly status of manhours and dollars expended in Contractor format. The Contractor shall report costs associated with this work
directive as segregabl e and separate entries on the CDRL A007 submi ssion.

4. The Contracting Oficer's Technical Representative or alternate has the authority to approve and prioritize each task on each
i ndi vidual work directive.

5. As aresult of this nodification:
(a) the period of performance is extended from 23 June 2007 through 24 Dec 2007
(b) the total manhours and dollars (Cost Plus Fixed Fee) funded for Systenms Engineering under CLIN 9008AA is increased as follows:

MANHOURS TOTAL ESTI MVATED COST FI XED FEE TOTAL ESTI MVATED AMOUNT



Reference No. of Document Being Continued

CONTINUATION SHEET

Page 3 of 6

PIIN/SIIN Ws6HZV- 07- D-ML12/ 0012 MOD/AMD 10

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
Total to Date 12,077 $ 1, 243, 931. 00 $ 108, 693. 00 $ 1, 352, 624. 00
This Modification 09 100 $ 10, 300. 00 $ 900. 00 $ 11, 200. 00
Total Labor Hrs/Dollars 12,177 $ 1, 254, 231. 00 $ 109, 594. 00 $ 1, 363, 824. 00

(c) the total material dollars (Cost Plus Fixed Fee) funded under CLIN 9008AC are increased as foll ows:

TOTAL ESTI MATED COST FI XED FEE TOTAL ESTI MATED AMOUNT
Total to Date $ 85, 275. 00 $ 7,462.00 $ 92, 737. 00
This Modification 09 $ 6, 765. 00 $ 592. 00 $ 7,357.00
Total Labor Hrs/Dollars $ 92, 040. 00 $ 8,054.00 $ 100, 094. 00
6. If this change causes an increase or decrease in the estimated cost of, or time required for performance of any part of this work

under this order, or otherw se affects any other ternms and conditions of this contract, the Contracting Oficer shall nmake an equitable

adjustment in the --

(a) estimated cost, delivery or conpletion schedule, or both,
(b) amobunt of any fixed fee; and
(c) other affected ternms and shall, nodify the contract accordingly.

7. The Contractor nust assert its right to an adjustment under this clause within thirty (30) days fromthe effective date of this

nodi fication.
proposal submtted before final paynment of the contract.

8. Failure to agree to any adjustment shall be a dispute under the "Disputes" clause.
Contractor from proceeding with the work under this nodification.

However, if the Contracting Oficer decides that the facts justify it, the Contracting Oficer may receive and act upon a

However, nothing in this clause shall excuse the

9. As aresult of this nodification, the total ambunt funded for Delivery Order 0012 is increased by $ 18, 557.00.

10. Except as specifically stated herein, all other terns and conditions of this contract remain in full

*** END OF NARRATI VE A0Q11 ***

force and effect.



CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN V6HZV-07-D-ML12/ 0012 M OD/AMD 10

Page 4 of 6

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

9008 SECURI TY CLASS: Uncl assified

9008AA SERVI CES LI NE | TEM 12177 HR 1, 363, 824. 00

NOUN:  SYST ENGR SPT/ LABOR W FEE
PRON:  X17GX248X1 PRON AMD: 05 ACRN:  AA
AVMS CD: 31107180005

CLI N 9008AA was established by this Mdification 03.

CLIN revised by Mdification 06 dated 15 May 2007.
CLIN revised by Mdification 07 dated 17 May 2007.
CLIN last revised by Mdification 08 dated 18 My
2007.

Syst ens Engi neering Labor in accordance with C.2.0
through C. 2.2.2.3 and the foll ow ng:

Work Directive 0012-502 5,556 manhours
Work Directive 0012-502(R1) (802 manhours)
Work Directive 0012-502(R2) 301 manhours
Work Directive 0012-502(R3) 7,022 manhours
Work Directive 0012-502(R4) 100 manhour s*

Period of Performance
(Ni ne Mont hs)*
(23 Mar 07 - 24 Dec 07)*

Level of Effort 12,177 manhour s*
Total Estimated Cost $ 1, 254, 231. 00*
Fi xed Fee $ 109, 593. 00*
Total Estinated Ampunt $ 1, 363, 824. 00*

* Added/ Changed by Modification 10

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 12,177 23-JUL- 2007

$ 1,363, 824. 00




Refer ence No. of Document Being Continued Page s of 6
CONTINUATION SHEET PIIN/SIIN VB6HZV- 07- D ML12/ 0012 MOD/AMD 10
Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
9008AC SERVI CES LI NE | TEM $ 100, 094. 00

PRON:  X17GX250X1

2007.

0012-503.

Fi xed Fee

NOUN: SYST ENGR SPT/ MATERI AL W FEE
PRON AMD: 04
AMS CD: 31107180005

CLI N 9008AC was established by Mdification 03.

CLIN revised by Mdification 05 dated 14 May 2007.
CLIN last revised by Mdification 08 dated 18 My

Material with fee in accordance with C. 2.0
through C. 2.2.2.3 and Wrk Directives 0012-502 and

Work Directive 0012-502
Work Directive 0012-502(R4)
Work Directive 0012-503

Peri od of Performance
(N ne Months)*
(23 Mar 07 - 24 Dec 07)*

Total Estinmated Cost

Total Estimated Amount

*Added/ Changed by Modification 10

(End of narrative B001)

I nspection _and Accept ance

I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

ACRN:  AA

$ 43, 237.00
$ 7, 357. 00*
$ 49, 500. 00

$ 92, 040. 00*
$ 8, 054. 00*
$ 100, 094. 00*

$

DLVR SCH PERF COWVPL
REL_CD DATE
001 24- DEC- 2007




Reference No. of Document Being Continued Page 6 of 6

CONTINUATION SHEET
PIIN/SIIN Ws6HZV- 07- D-ML12/ 0012 MOD/AMD 10

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
9008AA  X17GX248X1 AA 1 $ 1,352,624.00 $ 11, 200. 00 $ 1, 363, 824. 00
31107180005 7GXP15
A17P30052RX1
9008AC X17GX250X1 AA 1 $ 92,737.00 $ 7,357.00 $ 100, 094. 00
31107180005 7GXP15
A17P30052RX1
NET CHANGE $ 18, 557. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Arny AA 21 72033000075R5R07P31107125FB  S20113 Wb6HZV $ 18, 557. 00
NET CHANGE $ 18, 557. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 2,828,118. 00 $ 18, 557. 00 $ 2, 846, 675. 00
ACRN EDI _ ACCOUNTI NG CLASSI FI CATI ON

AA 21 070920330000 S20113 75R5R073110718000525FB 7GXP15S20113 We6HZV
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